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What is involved in the Enabling Works Contract?

EWC is site clearance and preparatory works project including:

• Programme - Aug 2016 – June 2017 Overlapping with Main Contract

• Erection of over fixed site hoardings. 

• Installation of key utility connections to the campus to keep SJH live 

during the NCH development & remove existing service mains from 

NCH site. Incl. Gas Main, Water Main & ESB mains.  

• Demolition of scheduled buildings 

• Disconnect each building from SJH utility connections.

• Survey for asbestos and removal if present. 

• Soft strip buildings and segregate materials where 

practical. Material salvage where required. 

• Demolish buildings/grub foundations on NCH site.



What is involved in the Enabling Works Contract?

• Archaeological Investigations to intensively search the site for areas 

that need to be resolved and mitigate risk.

• Adjustments to existing car parking exits/SJH FM routes. 

• Tree felling on NCH site completed in phases



• Environmental Monitoring (Noise/Vibration/Dust):

• Base level readings established. 

• Permanent monitoring points set up. 

• Additional temporary locations added if required. 

• Trigger alarm system in place with Amber & Red Alerts.

Summary of results 9th Jan – 22nd

Vibration

2 Amber Triggers on the 12th Jan & 19th Jan – Work Stopped & 

Machinery relocated

Noise

No Amber or Red triggers over this period.

Dust

No issues from Dec. Highest reading was less than half higher limit at 

the worst location. 



Progress Update 26th Jan 2017



Aerial View 7th Jan


