

Project Monitoring Committee

Open Actions

No	Date Raised	Action	Responsible	Status	Update	Date Closed
46	20.07.17	NPH to offer an invite to SJH representative to update the committee on works taking place on the hospital campus	NPH	Open	Forwarded to October meeting	
69	08.03.18	Speeding Trucks on SCR: Is it possible to erect speed signs on the SCR Kilmainham as a traffic calming measure	DCC	Open	21.06.18: Ongoing 24.05.18: TMcV working with DCC Traffic, see section 3 of May minutes. Ongoing	
72	18.04.18	BMu to update residents on the proposed documentary and then meet with Wildfire Films to discuss resident's reaction.	BMu	Open	21.06.18: Ongoing, BM to follow up Ongoing	
73	18.04.18	DCC to review the overall traffic plan for the area and update residents in relation to the plebiscite.	DCC	Open	21.06.18: DCC Traffic Rep to be invited in to address the committee in October 24.05.18: see section 3 of May minutes	
79	21.06.18	JE to nominate a Deputy Resident Representative	JE	Open		
80	21.06.18	GK to issue details of proposed dust suppression system to BM for posting on the Residents Alliance website.	GK/BM	Open		
81	21.06.18	RE/PM to follow up with SJH Security in relation to security at the back of O'Reilly Avenue.	RE/PM	Open		
82	21.06.18	Residents Reps to propose date to RE for residents site visit.	RR	Open		

Closed Actions

No	Date Raised	Action	Responsible	Status	Update	Date Closed
76	24.05.18	GK to investigate if local Emo garage will participate in the car washing scheme	BAM	Closed	Complete	21.06.18
77	24.05.18	GK to issue letters to residents asking if they would like to participate in the text alert scheme	BAM	Closed	Complete	
78	24.05.18	BP to issue a weekly list of upcoming DCC works in the local area to Councillors	DCC	Closed	See section 7, bullet point 2 of May minutes	21.06.18
74	18.04.18	GK to follow up on window cleaning at O'Reilly Avenue.	BAM	Closed	Window cleaning has commenced	24.05.18
75	18.04.18	BAM to issue notice of entitlement to residents and Residents Alliance to publish on their website.	BAM/BMu	Closed	Letter drop complete	24.05.18
61	25.01.18	BP to investigate the possibility of a polite request for non-residents to avoid parking in residential streets be incorporated in the planned heritage sign for traffic entering the Ceannt Fort area.	DCC	Closed	24.05.18: unable to proceed BP was not present at last meeting, carried forward to next meeting	24.05.18
70	08.03.18	Documentary Proposal: Director or Wildfire Films to be invited to the next Resident PMC to outline his proposal	RE	Closed	Complete	18.04.18
71	08.03.18	Docklands Protocols: BAM believe there are already protocols in place which have been ratified by DCC/ABP. Meeting to be held with PF, BMu & MG to discuss further	PF	Closed	Complete	18.04.18
63	25.01.18	Initiating of the Linear Park project consultation process, in addition BP to investigate the possibility of the Linear Park consultations being incorporated into the Dolphins Barn engagement meetings	RE/BP	Closed	Consultation complete Update on progress to be given by BP at April PMC	18.04.18
65	08.03.18	There was a query in relation to the monitors located on houses in Faulkner Terrace. GK agreed to pass on the information sheet in relation to types of monitors used.	GK	Closed	Information issued	18.04.18
66	08.03.18	Re Rodents: Evidence of food being left in a residents back garden. It was agreed that a polite note would be issued from the Residents Association	Residents	Closed	No more evidence of food being left	18.04.18

					reported at meeting 18.04.18	
67	08.03.18	Road Cleaning: BAM will continue to maintain the road cleaning works and have agreed to monitor and review at the next meeting	GK	Closed	Ongoing monitoring to be done by BAM	18.04.18
68	08.03.18	There is a pot hole in the road exiting the site at SCR, BAM have raised the issue with DCC	BAM	Open	Temporary repair completed by DCC	18.04.18
59	23.11.17	BAM and Atkins to review traffic section of the construction plan.	BAM/Atkins	Closed	Report to be submitted at March's meeting	18.04.18
28	27.04.17	DCC to check if resident parking permit applications can be fast-tracked and if it is possible to extend premium parking bands to local area.	DCC	Closed	Refer to new action 73	18.04.18
29	27.04.17	Traffic study for area to be completed. Local residents to be asked to put resident signs on their cars. DCC to check with community section in relation to Ceannt Fort parking requirements	DCC	Closed	Refer to new action 73 Ongoing Refer to Section 3 of Minutes 25.01.18	18.04.18
64	25.01.18	GK to confirm the development plans for the steps at the Mount Brown entrance	GK	Closed	Donal Murnane updated the PMC	8 th March 2018
62	25.01.18	RE to contact the SJH mobility manager to request a polite notice be circulated to staff asking them to avoid parking in the Ceannt Fort residential area.	RE	Closed	Request carried out	8 th March 2018
55	23.11.17	Broken sewer pipe at O'Reilly Avenue to be investigated.	BAM/NPH	Closed	Carried forward	8 th March 2018
60	23.11.17	BP to invite a DCC representative to join the committee.	BP	Closed	Complete	25.01.18
58	23.11.17	NPH to issue note to residents re monitors for insurance purposes.	NPH	Closed	Complete	25.01.18
57	23.11.17	NPH to issue next three month look ahead.	NPH	Closed	Complete	25.01.18
56	23.11.17	BAM to meet with Davitt Road residents ahead of works starting on Davitt Road site.	BAM	Closed	Complete	25.01.18
54	23.11.17	BAM to request that Pest Guard leave calling cards for residents who have been visited. BAM to present monthly summary report of Pest Guard findings/activities.	BAM	Closed	Complete	25.01.18

53	07.09.17	BMu to submit proposal for scope of works in relation to zonal mapping	BMu	Closed	Complete	25.01.18
51	07.09.17	DCC to pass on details of sites that could be used for Parking to BAM	DCC	Closed	Complete	25.01.18
35	27.04.17	NPHDB Community Benefits Officer to be invited to the January 2018 PMC Meeting.	NPH	Closed	Complete	25.01.18
54	07.09.17	BMu to invite Future Analytics to make presentation to committee at the October meeting.	BMu	Closed	Complete	23.11.17
55	07.09.17	BAM to organise for weeds to be cleared at the back of O'Reilly Avenue Houses	BAM	Closed	Complete	23.11.17
56	07.09.17	DCC/BAM to review traffic issues on SCR.	DCC/BAM	Closed	Complete	23.11.17
57	07.09.17	MG to update committee on NPH revised planning application submitted to ABP.	NPH	Closed	Complete	23.11.17
52	07.09.17	BAM and NPH to ensure Atkins receive monitoring information.	NPH/BAM	Closed	Complete	23.11.17
47	20.07.17	CNiD to raise issue of how utility licence schedules for large projects are administered and granted with DCC	DCC	Closed	Refer to mins of 23.11.17 section 3 for note	23.11.17
49	20.07.17	DCC to agree process for ensuing nominated attendees are aware they are scheduled to attend PMC meetings.	DCC	Closed		23.11.17
50	07.09.17	PF to issue note regarding planning compliance	DCC	Closed		23.11.17
34	27.04.17	DCC to check on Sunday working permits and acceptable hours of work	DCC	Closed	Refer to mins of 23.11.17 section 3 for note	23.11.17
21	02.03.17	PF to raise concerns with DCC Parks Department in relation to narrowed path at MISA Hoarding.	DCC	Closed	Refer to minutes 3.0 of the minutes of 20.07.17 Action Item updated refer to minutes of 01.06.17	23.11.17
26	02.03.17	DCC Planner to be invited to address committee on planning procedures	DCC	Closed	PF updated meeting after meeting with planners.	23.11.17

48	20.07.17	Sections of the Construction Management Plan, which are relevant to Atkins scope, will be shared with Atkins subject to agreement with BAM. This information will be shared once the CMP is finalised and agreed by the local authority Dublin City Council	NPH	Closed	CMP with DCC	07.09.17
43	20.07.17	NPH to revise how minutes are published by issuing a draft copy of minutes to the new children's hospital website and replacing with final copy once approved.	NPH	Closed	Draft copy of minutes now going up on the website	07.09.17
44	20.07.17	NPH to confirm that the window cleaning service for residents will continue and how frequent the service will be.	NPH	Closed	Window cleaning in operation	07.09.17
45	20.07.17	NPH to request an update on progress from the DCC regarding the re-positioning of lights at the SCR/Suir road junction	NPH	Closed	Complete	07.09.17
36	01.06.17	NPHDB to issue letter to residents of O'Reilly Avenue confirming that any damage caused by works to their properties will be made good.	NPH	Closed	As per legal	20.07.17
37	01.06.17	NPHDB to co-ordinate with BAM on additional security measures for the boundary of O'Reilly Avenue houses.	NPH	Closed	Complete	20.07.17
38	01.06.17	Zonal Mapping Workshop to take place on 22 nd June 2017	Resident Reps	Closed	Workshop complete	20.07.17
39	01.06.17	NPH to request BAM to issue a 6 month works schedule to Future Analytics.	NPH	Closed	Complete	20.07.17
40	01.06.17	Connect to be issued to residents along with the phone number cards	NPH	Closed	<i>Issued week commencing 5th June</i>	20.07.17
41	01.06.17	3 Month Look Ahead to be issued to residents	NPH	Closed	Issued	20.07.17
42	01.06.17	NPH to issue copies of monitoring documents for dust, noise and vibration to Atkins.	NPH	Closed	<i>Issued</i>	20.07.17
1	15.12.16	NPH to issue Contractor plans for staff parking when contract is awarded to the PMC	NPH	Closed	Ongoing, Contractor to be appointed in June	20.07.17
17	26/01/17	Zonal mapping – timelines and deadlines to be issued and focus groups to be completed	Resident Reps	Closed		27.04.17

18	26/01/17	Service level agreement for the hotline to be issued to Resident Reps	NPH	Closed	This is now available on the PMC web page	27.04.17
19	02/03/17	Resident Reps to review CV's for ITA and revert back	Resident Reps	Closed		27.04.17
20	02/03/17	NPH to check with BAM on if all Condition Surveys have been issued (Post meeting note: all outstanding reports issued Friday 03/03/17)	NPH	Closed	Issued 03.03.17	27.04.17
22	02/03/17	RE to go live with the PMC Website Page live	NPH	Closed	PMC web page went live on 11 th April 2017	27.04.17
23	02/03/17	Resident Reps to confirm their preferred candidate for role of Community Facilitator	Resident Reps	Closed	Complete	27.04.17
25	02/03/17	NPH to check the effects of vibration from ground works on house alarms	NPH	Closed	Complete	27.04.17
27	02/03/17	MG to update committee with summary of planning for NCH	NPH	Closed	Complete	27.04.17
2	15/12/16	Meeting with Residents and DCC to explore possible resolutions to the parking current issues.	Resident Reps/ DCC	Closed	Refer to Section 3, 2 nd March Minutes	27.04.17
13	26/01/17	NPH to issue long/short list and scoping document to Resident Reps	NPH	Closed	Docs sent 20.01.17	02.03.17
14	26/01/17	MG to make contact with shortlist companies to gauge interest in the ITA position	NPH	Closed	Complete	02.03.17
15	26/01/17	Resident Reps to review long/short list of company and revert back to GM by 3 rd February	Resident Reps	Closed	Response received on 03.02.17	02.03.17
19	26/01/17	Confirmation to be issued in relation to hoarding on Mount Brown	NPH	Closed	Confirmation sent 27.01.17	02.03.17
4	15/12/16	NPH to issue architecture of zonal mapping	NPH	Closed	Issued by EOR 22 nd December 2016	22/12/16
5	15/12/16	Meeting with Emer Dolphin and Residents for Community Facilitator role	Resident Reps	Closed	Complete	26/01/17
6	15/12/16	ITA Document to be issued to Resident Reps for review by their Advisors	NPH	Closed	Issued by EOR 16 th December 2016	16/12/16

7	15/12/16	Update of ITA Document to include engagement with residents	NPH	Closed	Complete	26/01/17
8	15/12/16	Issue list of potential companies on DCC Framework for the tender to NPH	DCC	Closed	Complete	26/01/17
9	15/12/16	NPH to check if the same helpline number will be used for the lifetime of the project	NPH	Closed	Complete	08/02/17
11	15/12/16	NPH to give a breakdown on compliance of planning conditions	NPH	Closed	Complete	26/01/17
12	15/12/16	Circular to Mount Browne & Faulkners Terrace on works around energy centre	NPH	Closed	Complete	26/01/17
10	15.12.16	Letter of confirmation to be sought from DCC that the commencement notice is in order	DCC	Closed	DCC to put commencement notice up on their website	01.06.17
16	26.01.17	Community Facilitator to be invited to attend PMC meetings when appointed	Resident Reps	Closed	Billy Walsh attended the meeting	01.06.17
24	02.03.17	Laminated hotline phone number cards to be ordered and distributed to residents	NPH	Closed	Will issue with the next Connect update on 05.06.17	01.06.17
30	27.04.17	MG to review dust levels and window cleaning with BAM	NPH	Closed	Window cleaning will start on week commencing 05.06.17	01.06.17
31	27.04.17	Atkins to be invited to next PMC meeting	NPH	Closed	Atkins attended the meeting	01.06.17
32	27.04.17	Scope of work to be agreed for Community Facilitator	Resident Reps/NPH	Closed	Scope agreed	01.06.17

33	27.04.17	Future Analytics to be invited to present at next meeting	NPH/Resident Reps	Closed	Future Analytics met with residents and NPH on 01.06.17, see section 7 of minutes	01.06.17
36	27.04.17	DCC to check if planning conditions documents submitted by NPH can be made available on DCC website.	DCC	Closed	See Action 10.	01.06.17