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MINUTES OF MEETING

Meeting Resident Project Monitoring Committee

Date 05 March 2020

Time 6.30pm

Venue NCH Boardroom

Present

Name Company Initial

Peter Finnegan
Mary Taylor
Rhonda Evans
Tom Concannon
Billy Murphy
George Ray
Vivienne Brennan
Daniel Watkins
Siobhan Geoghegan
Garry Keegan
Howard McDonagh
Cian Sullivan
Cllr Tina MacVeigh
Elaine O’Rourke (Minutes)

Independent Chair
Director of Services, Dublin City Council
Communications Manager, NPHDB
Construction Director, NPHDB
Community Facilitator
Resident’s Representative
Resident’s Representative
Resident’s Representative
Residents Representative
Community Liaison, BAM Building
Construction Director, BAM Building
Atkins Global
Dublin City Council South Central Area
NPHDB

PF
MT
RE
TC
BM
GR
VB
DW
SG
GK
HMcD
CS
TMacV
EOR

Apologies
Cllr Críona NíDhálaigh
Jean Early

Not Present
Cllr Michael Watters

Dublin City Council South Central Area
Resident’s Representative

Dublin City Council South Central Area

NO. ITEM DESCRIPTION/ACTION OWNER

1.0 Apologies Apologies received as per list above.

2.0 Previous Minutes ∂ Previous minutes of 05th December were reviewed and
accepted with the addition of one item to section 4, community
benefit.

∂ BM requested clarification with regard to the “pull in lane”
noted in section 5.  HMcD confirmed the location and advised
that the reason for the pull in lane is to facilitate deliveries to
site once the final section of the central road is removed.  The
lane will not impede any current road layouts.
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3.0 Matters Arising/
Action Items

∂ VB noted that Kilmainham Residents Association do not
accept the answer give in relation to bullet point one of Matters
Arising of the previous minutes, advising that they would have
expected a response from NPHDB rather than BAM  PF noted
that the issue discussed referred to emails issued last
November 2019 with regard to trucks getting too close to
residents.  He assured VB that the committee took the matter
extremely seriously and matters were discussed and dealt
with.

∂ VB also queried communications made on 20th February
where 4 trucks arrived at the Mount Browne entrance before
the agreed 7am start time.  A complaint was made to the
NPHDB on Friday 21st February.  RE confirmed that a
response email was issued on Tuesday 24th February which
noted that an investigation was launched with BAM.  GK
confirmed that he had communicated with the Guards and
informed them of the mitigation measures taken.  PF noted
that this was an isolated incident which had been dealt with, if
it becomes an ongoing issue then further action would need to
be taken.

∂ Please refer to action sheet for updates on action items.

∂ A discussion took place on the following actions:

υ Action item 135 – It was confirmed that a walk about has
taken place in the Rialto Court area.  An application for a
disabled parking space has been applied for and is going
through the process. Some planting boxes have been put
in place to assist with the parking issues and the group
are currently reviewing greening up the area similar to
works ongoing in Stoneybatter. The clean-up of the area
also took place with a deep clean to take place at the
weekend.  A consultation will also take place with the
DCC Parks Department to review the area could be
included within the Linear Park works.  BM & SG noted
that there has been a positive response from the Rialto
Court Residents.

υ Commercial vehicles parking on Mount Shannon Road
was also queried.  It was noted that this area is a public
parking area and once the parking fees are paid then the
vehicles are parking legally.  GK noted that commercial
vehicles visiting the site have been requested not to park
in residential areas but if they do GK can be contacted
them and follow up.

Summary from
Atkins on
Technical Advice
for Dust, Noise
and Vibration

∂ CS of Atkins gave an update to the meeting on dust, noise and
vibration.

∂ Dust Monitors - 9 of the 10 dust monitors on site showed levels
of dust below the levels specified on the project EIS.  One dust
monitor recorded a level above the levels specified in the
project EIS. Reason for the exceedance was not available at
the time of issue of the report.
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∂ Vibration Monitors – 1 vibration monitor recorded an
exceedance which was caused by an accidental knock.

∂ Noise Monitors – 6 monitors recorded readings above the limit
specified in within the Project EIS and 2 recorded
exceedances on the DCC daily 10 hour limit., these
exceedances were mainly due to ambient traffic noise and
works at the ESB substation (which is now complete).

∂ There was a discussion in relation to alerts on the DCC 10
hour daily limit exceedence.  GK confirmed that a number of
people get text alerts as soon as the exceedence happens,
this is investigated, and mitigation measures put in place by
the BAM Safety and Environmental officers.  It was requested
that Monitors 4 and 14 are reviewed for the number of
exceedances, reasons for exceedance and mitigations put in
place.

5.0 Update on BAM
Programme

∂ HMcD updated the meeting on main construction works
currently ongoing on site.

∂ The final level of the flue stacks is to be installed on 6th March.

∂ The last of the central road material is currently being
removed.

∂ All fingers up to level 2 are now complete.

∂ The last decking system will be installed by St. Patrick’s
weekend at the north end of the building, this means the
Meadow Garden level will be complete.

∂ BM queried the notification received by Residents that KN,
working on behalf of the ESB, have received derogation for 10
weekends working to complete works for the Children’s
Hospital.   DW noted that the derogation is for 10 consecutive
weekends which is a nuisance to Residents, he queried if the
road could be closed during the week to facilitate works.  MT
noted that the road is a main traffic route and could not be
closed during the week and as the permit has been issued at
this stage it could not be revoked .  MT will talk to DCC Roads
Department with regard to issue of future permits. Resident’s
Reps queried if it was possible to get details of the planned
works.

∂ One new tower crane installed on Level 4.

∂ Mechanical and electrical works are now well advanced in the
basement levels.

∂ There was a discussion in relation to power floating noise now
that the works are above the hoarding line.  GK noted BAM
are getting electric power floating machines which are quieter
and are also adding acoustic blankets and herris fencing
around the site.

6.0 ∂ BMu queried the location of the Staff Welfare Gate.  HMcD
noted that with the works taking place on the inside of the site,
the current location is the safest for staff.  BAM are monitoring
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the usage of the gate and if necessary will install additional
turnstiles to ensure there is not bottle neck in the area.

7.0 Community
Facilitator
Update

∂ BM noted that a number of Resident issues have been
covered previously in the meeting.

∂ DW queried the status of the window cleaning, noting it was
abruptly terminated.  GK advised that BAM have made the
decision to stop the service at this stage as the excavation
works are mostly complete at this stage.  It was noted that
residents found out from the window cleaner of the
termination.  GK noted his intention was to inform the Window
Cleaner and the PMC meeting and then issue a letter to all
affected residents.  PF requested that that BAM consider
continuing for one more month to give residents time to
organise an alternative service if they wish to.

8.0 BAM Community
Liaison Update

∂ GK noted most of his notes have also been cover previously.

∂ GK advised that there has recently been an issue with graffiti
on the hoarding around the Davitt Road sites of both BAM and
HSE.  BAM are in contact with HSE to get this removed.

∂ Helpline calls continue to be quite low.  Residents are
encouraged to report any issues to the help line to ensure
appropriate response and monitoring can take place.

∂ GK noted that the drivers who turn up too early to site are
given a “yellow card”, if their behaviour persists, they we be
removed for attending site in the future.

∂ BM queried the tidiness around public areas of the site, noting
some discarded signage and sandbags, GK will follow up.

∂ VB queried the sturdiness of the cranes with high winds.  GK
noted that the cranes are left in free slew during high winds,
which means they can move with the wind.  This prevents any
threats of blowing over. This is standard procedure for Cranes
during high winds.

9.0 AOB ∂ GR queried NPHDB’s view of the revised Bus Corridor issue.
RE noted that the revised Bus Connects plan was only
published yesterday (4th March) and we are still reviewing the
document. RE noted that the NPHDB are also working in
partnership with SJH as this is a site mobility approach.  The
site mobility manager is to be invited into the next meeting; he
will be asked to address this as part of his presentation.

10.0 Next Meeting The next meeting will be held on Thursday 23rd April 2020 at
6.30pm in NCH Boardroom.

Distribution Attendees
Apologies
File


